Grantee: Indianapolis, IN
Grant: B-08-MN-18-0007
October 1, 2010 thru December 31, 2010 Performance Report



Grant Number:
B-08-MN-18-0007

Grantee Name:
Indianapolis, IN

Grant Amount:
$29,051,059.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

The City of Indianapolis has identified areas of greatest need using data compiled by HUD and the Indianapolis Metropolitan Police
Department. A geographic information system was used to overlay several measures over low-, moderate-, and middle-income target areas
(see Map 1). Those measures included foreclosure risk, percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates,
and density of foreclosures (see Map 2 &ndash Map 6). Generally, all measures indicated that areas of greatest need are in the middle section
of the city -- extending from the western border to the eastern border (see Map 7). Much of the area is south of 56th street and north of Hanna
Avenue. Portions of 10 neighborhoods are included in the highest concentration areas. Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11) Far Northwest.
The following summarizes the data used in each map: 1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures: This map
shows Census tracts that qualify as low-, moderate-, and middle-income benefit areas. More than 50 percent of the population in the area
must have had incomes at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income
benefit area. 2. Foreclosure Risk: This map shows &ldquoforeclosure risk&rdquo by Census tract. Foreclosure risk measure is a score-based
measure calculated by HUD and provided in the Neighborhood Stabilization Program local level data. A score is assigned to each Census
tract ranging from zero to 10. Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk. 3. 2004-2006 Percent
High Cost Loans: This map shows the percentage of high cost loans originated between 2004 and 2006. Data collected under the Federal
Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads. High cost is defined as loans with yields that are 3% greater than the
yield on Treasury securities of comparable duration on first-lien loans and 5% greater than on subordinate liens. 4. Percent at 120% and
Below Area Median Income: This map shows the percentage of people in each block group at or below 120 percent of Area Median Income
(Census 2000); 5. USPS Postal Vacancy Rate (90 days or more): This map shows the percentage of residential addresses that were reported
as vacant for 90 days or more. These data are collected by the United States Postal Service. 6. 2007/2008 Foreclosure Density: This map
shows foreclosure density by Census block group. These data were obtained from the Indianapolis Metropolitan Police Department&rsquos
Sheriff Sale database. 7. Highest Concentrations of Need: This map shows a general view of the areas of greatest need in Indianapolis. The
shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and that qualify as areas
of low-, moderate, and middle-income areas of benefit.

Distribution and and Uses of Funds:

B. DISTRIBUTION AND USES OF FUNDS The City of Indianapolis&rsquo Neighborhood Stabilization Program plan is the collaborative effort
of City Staff and community stakeholders. Building on the input from the 2009 Action Plan public survey, which identified addressing vacant
abandoned/foreclosed properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest
need (please see maps 1-7). The City will engage a broader group of community stakeholders and leaders in an implementation planning
phase of this neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources. The implementation planning will be completed by January 31, 2009 and specific
data will be entered in the Disaster Recovery Grant Reporting System as required. The City will assess each targeted area to determine needs
and priorities. Possible tools to address needs and priorities may include, but is not limited to, housing development, demolition of blighted
structures, economic development, owner occupied rehabilitation, infrastructure improvements and code enforcement. The Indianapolis
strategy will leverage NSP funds with other resources to address the needs identified through the assessment process. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas. The city will acquire housing
units through a variety of mechanisms, which may include tax sale, sheriff sale, and bank/financial institution negotiations. The City will identify
owners with multiple properties that have been through foreclosure and negotiate discounted acquisition costs. NSP funds will also be used to
demolish blighted residential and commercial/industrial structures. Areas with a concentration of foreclosure and abandonment often face
challenges such as disinvestment and abandonment. It is imperative that all neighborhood factors that cause destabilization are addressed.
The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment. Redevelopment will include home



rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-income households,
creation of job opportunities, brownfields redevelopment, and creation of greenspace. In addition, Indianapolis will work to coordinate the
efforts of all City Departments such as Parks, Public Works and Public Safety to develop a comprehensive approach to neighborhood
stabilization. The key to this program will be identifying and cultivating qualified home buyers. Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling. In addition, NSP funds will be used to provide direct buyer assistance. This type of assistance
will be provided to homebuyers to ensure affordability. Forms of NSP buyer assistance may include: &bull Soft second mortgage &bull
Downpayment assistance &bull Interest rate buydown The NSP program will be implemented as a cooperative effort between the City of
Indianapolis, the Indianapolis Neighborhood Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits,
developers as well as financing agencies and consumer housing counseling organizations. This collaboration will work to develop an
impementation plan that will inclu) Definition of &ldquoblighted structure&rdquo in context of state or local law. &ldquoBlight&rdquo is the state
or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric of the surrounding neighborhood.
Blight is caused by properties that constitute a risk to public health, safety or welfare including vacant and boarded structures, accumulated
trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable vehicles, or empty structures that remain accessible to vagrants
and criminals which breed opportunities for fires and other property vandalism. (2) Definition of &ldquoaffordable rents.&rdquo Properties
assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family income. In addition, at
least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned or foreclosed upon housing units that will
be used to house individuals or families whose incomes do not exceed 50 percent of the area median family income. For the purpose of the
NSP, affordable rents for households earning between 81 and 120 percent of the area median family income shall not exceed Fair Market
Rents as defined by HUD. Affordable rents for households earning between 51 and 80 percent of the area median family income shall not
exceed the High HOME Rents (as defined by HUD). Affordable rents for households earning 50 percent or less of the area median family
income shall be the lesser of (1) Low HOME Rents (as defined by HUD) or (2) 30 percent of the adjusted monthly family income. NSP
affordable rents assume utilities are included in the rent payment. If tenants are paying utilities separate from rent, the rent paid to the landlord
plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents defined above. (3) Describe how the grantee
will ensure continued affordability for NSP assisted housing. The NSP will use a structure similar to the HOME program to ensure that the
units remain affordable. A period of affordability will be established based on the amount of NSP funds in the unit and the housing activity. The
table below outlines the NSP guidelines: Housing Activity Average Per-Unit NSP Investment Amount Affordability Period (in years) Acquisition,
rehabilitation, new construction or homebuyer assistance for homeownership. Less than $15,000 5 Acquisition, rehabilitation, new construction
or homebuyer assistance for homeownership. $15,000-$40,000 10 Acquisition, rehabilitation, new construction or homebuyer assistance for
homeownership. Over $40,000 15 Acquisition, rehabilitation, new construction for rental. Any amount 15 Enforcement Mechanisms for
Affordability Compliance for Rental The City will ensure affordability compliance by requiring covenants that will run with the property. The
covenants will require that the property be maintained as rental housing and all NSP-funded units shall remain affordable for a period of 15
years from the date of completion. In instances where NSP funds are invested to meet the requirement that 25 percent of the NSP funds
awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50 percent of the area
median family income, the covenants will state that the property must be maintainedasrentalhousingandallNSP-
fundedunitsshallremainaffordabletohouseholdsearninglessthan50percentoftheareamedian family income for a period of 15 years from the date
of completion. During the period of affordability, all owners of NSP-assisted rental units are required to recertify tenant income on an annual
basis. Tenant income recertification must be documented in writing from the actual source of the income. If a tenant&rsquos income increases
over time, the tenant may remain in the unit; however, the rent amount must be adjusted to meet the affordable rent definition on page 5. For
example: If tenant&rsquos income is below 50% of the area median family income at the time of initial lease up, he/she will pay the lesser of
(1) the low HOME rent or (2) 30 percent of his/her adjusted monthly family income. If during recertification in year three, it is determined that
this tenant is now earning 75 percent of the area median family income, then the rent amount shall be adjusted to the high HOME rent.
Tenants must be given a minimum 30-day written notice prior to rent adjustment and must comply with lease documents and state and local
laws. Enforcement Mechanisms for Affordability Compliance for Homeownership The City will ensure affordability compliance by requiring
covenants that will run with the property. The covenants will require that the purchaser occupy the property as their primary residence and if
the purchaser chooses to sell the property during the period of affordability, they shall resell the property to a household earning less than 120
percent of the area median family income. In addition, the covenants will require the purchaser to repay all NSP funds invested in their unit in
the event of failure to comply with covenants (ie. Purchaser moves out and is no longer the principal resident or purchaser sells unit to new
buyer whose income exceeds 120 percent of the area median family income. The covenants will be released after the period of affordability.
(4) Describe housing rehabilitation standards that will apply to NSP assisted activities. All properties receiving NSP assistance shall meet the
Indiana Residential Code and the Indianapolis HOME rehab standards prior to sale or lease. D. LOW INCOME TARGETING Indianapolis will
collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for Homelessness Intervention and Prevention, the
Indianapolis Housing Agency, non-profit housing developers and for-profit houisng developers to allocate $7,262,765 to housing development
projects that will house individuals and families whose incomes do not exceed 50 percent of the area median family income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:



Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

This Report Period

N/A

N/A
$1,579,720.07
$0.00
$8,369,642.40
$0.00
$21,984.16
$23,626.73

Required

$0.00
$4,357,658.85
$2,905,105.90
$0.00

Target
$7,262,764.75

To Date
$29,051,059.00

$29,051,059.00
$8,415,933.40
$29,051,059.00
$8,559,540.40
$0.00
$23,626.90
$23,626.73

To Date

0.00%
0.00%

$0.00
$0.00
$943,568.82
$0.00

Actual
$11,596,005.00

Significant progress made toward overall projection completion deadlines. Please see progress narratives in each

activity for additional details.

Project Summary
Project #, Project Title

Program Funds

This Report Period To Date

Project Funds Program Funds

Drawdown Budgeted Drawdown
3-Cancel, New Construction for Homeownership-Cancel $0.00 $0.00 $0.00
6-Cancel, Financing Mechanisms-Cancel $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
ADMIN, Administration $161,620.99 $2,905,105.00 $943,568.82

B, Use B-Acqg/Rehab of abandoned or foreclosed properties

C, Use C-Land Bank $26,524.04

$539,733.49

$10,779,255.00 $3,286,621.60

$1,248,450.00 $264,667.52



D, Use D-Demolition $493,283.00 $1,606,103.00 $1,078,115.00

E, Use E-Redevelop vacant properties $358,558.55 $12,512,146.00 $2,842,960.46

Activities



Grantee Activity Number: ADMIN - CONC
Activity Title: Concord Community Development Planning

Activitiy Category:
Planning

Project Number:
ADMIN

Projected Start Date:
05/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Concord Community Development Corp.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP targeted area

Activity Progress Narrative:

Plannning activities completed.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$57,113.00
$57,113.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$77,000.00

$77,000.00
$57,113.00
$77,000.00
$57,113.00
$57,113.00

$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
ADMIN

Projected Start Date:
05/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Development Concepts, Inc.

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

ADMIN - DCI

DCI Planning

General planning costs associated with their NSP program.

Location Description:

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Development Concepts, Inc.

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$100,000.00
$100,000.00
$0.00

$0.00
$0.00

DCI target area. Westside of Indianapolis just north of Central State property.

Activity Progress Narrative:

No activity this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$100,000.00
$100,000.00
$100,000.00
$100,000.00

$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: ADMIN - IAD

Activity Title: IAD Planning

Activitiy Category:
Planning

Project Number:
ADMIN

Projected Start Date:
05/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP target area

Activity Progress Narrative:

Planning activities completed.

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$0.00
$100,000.00
$0.00
$0.00

$0.00
$0.00
$0.00

10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
02/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Indianapolis
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

General program oversight.

Location Description:

200 East Washington Street, Suite 2042 Indianapolis, IN 46204

Activity Progress Narrative:

Ongoing administrative activities.

Accomplishments Performance Measures

ADMIN - INDY
Administration - City of Indianapolis

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2010
N/A

N/A
$159,214.99
$0.00
$576,088.24
$576,088.24
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$2,383,305.00
$2,383,305.00

$576,088.24
$2,383,305.00
$576,088.24

$576,088.24

$0.00
$0.00
$0.00

12



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13



Grantee Activity Number: ADMIN - MFC
Activity Title: Mapleton Fall Creek Planning

Activitiy Category:
Planning

Project Number:
ADMIN

Projected Start Date:
05/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Mapleton Fall Creek CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mapleton Fall Creek CDC

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$144,800.00
$144,800.00
$0.00

$0.00
$0.00

Planning activities associated with their NSP program. Budget increased $44,800 on 31-May-2010.

Location Description:

NSP target area.

Activity Progress Narrative:

Activity previously completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$144,800.00

$144,800.00
$144,800.00
$144,800.00
$144,800.00
$144,800.00

$0.00
$0.00
$0.00

14



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15



Grantee Activity Number: ADMIN - SEND
Activity Title: SEND Planning

Activitiy Category:
Planning

Project Number:
ADMIN

Projected Start Date:
05/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Planning activities associated with their NSP program.

Location Description:

NSP target area.

Activity Progress Narrative:

Activity previously completed.

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010
N/A

N/A
$2,406.00
$0.00
$65,567.58
$65,567.58
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$100,000.00

$100,000.00
$65,567.58
$100,000.00
$65,567.58
$65,567.58

$0.00
$0.00
$0.00

16



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B

Projected Start Date:

04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Concord Community Development Corp.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B-CONC-O
Concord Acquisition / Rehab 1 Ownerhsip Unit

Activity Status:

Under Way

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Oct 1 thru Dec 31, 2010 To Date
N/A $47,493.00

N/A $47,493.00

$0.00 $21,227.00

$0.00 $47,493.00

$21,227.00 $51,125.00

$21,227.00 $51,125.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of one housing unit to be leased to a household at or below 120% AMI.

Location Description:
1423 S Meridian St.

Activity Progress Narrative:

Preparing to file application to remedy zoning issue at 1423 S Merid

ian St. Although improved with a longstanding residential

structure, the property is currently zoned for retail use, which precludes the issuance of permits for upgrades to the residential

structure. The City's Comprehensive Plan recommends residential
zoning issue will be resolved in a timely manner.

Accomplishments Performance Measures
This Report Period
Total

# of Properties -1

This Report Period

Total
# of Housing Units -1
# of Singlefamily Units 0

use and zoning of this property, so it is anticipated that the

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1

18



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount

19



Grantee Activity Number:
Activity Title:

Activitiy Category:

B -ENGL - LH25-R
Englewood - Rehab 5 LH25 Rental Units

Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number:

B

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Englewood CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

05/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Englewood CDC

Oct 1 thru Dec 31, 2010 To Date
N/A $450,000.00

N/A $450,000.00

$0.00 $0.00

$0.00 $450,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of two, two-family dwellings and one single-family dwelling to be leased to households at or below

50% AMI.

Location Description:

640-642 Eastern Ave (2 units), 838-840 Keystone Ave (2 units), & 810 Hamilton Ave.

Activity Progress Narrative:

810 N Hamilton has been acquired and its blight conditions are being documented in advance of the existing structure being
demolished. 640 Eastern & 838 N Keystone are in the quiet title process and are expected to be acquired from the City Land

Bank in 1Q 2011.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/3

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/5

20



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 0/0 0/5 0
0/5 0/0 0/5 0

Amount

21



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Englewood CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B -ENGL -O

Englewood - Rehab 1 Ownership Unit

Activity Status:

Under Way
Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

05/01/2012

Completed Activity Actual End Date:

Responsible Organization:

Englewood CDC

Oct 1 thru Dec 31, 2010

To Date

N/A $127,750.00

N/A $127,750.00

$0.00 $17,469.69
$0.00 $127,750.00
$17,469.69 $17,469.69
$17,469.69 $17,469.69
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquisition and rehabilitation of one single-family dwelling to be sold to a household at or below 120% AMI.

Location Description:
46 N Oxford St.

Activity Progress Narrative:

Minor revisions to the specifications have been written to clarify some issues. It is expected that this will be bid out in 1Q 2011.
A potential buyer is in the process of being qualified.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number: B-IAD-LH25-R

Activity Title: Rehab 25 units for LH25 rental
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

B Use B-Acg/Rehab of abandoned or foreclosed properties
Projected Start Date: Projected End Date:

06/07/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010 To Date
N/A $2,500,400.00

N/A $2,500,400.00

$78,204.13 $78,204.13

$0.00 $2,500,400.00

$78,204.13 $78,204.13

$78,204.13 $78,204.13

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation/reconstruction of 25 abandoned/foreclosed housing units to be rented to households at or below 50% AMI.

Location Description:

923 Beville Ave (2 units), 939 Beville Ave (previously typoed as 928), 615 Eastern Ave, 639-641 Eastern Ave (2 units), 803
Eastern Ave, 524 Hamilton Ave, 910 Hamilton Ave (2 units), 526 Jefferson Ave, 556 Jefferson Ave, 604 Jefferson Ave, 818-820
Jefferson Ave (2 units), 2622 E Michigan St, 2624 E North St, 825 N Rural St, 844 N Rural St, 928 N Rural St, 941 N Rural St,

2010 E Saint Clair St, 822-824 Tacoma Ave (2 units), & 942 Tacoma Ave.

Activity Progress Narrative:

Construction began on six additional units. One unit has been completed, but not yet occupied. Eleven units currently under
construction. Contract awarded for construction of one additional unit. Bids rejected for seven units for being too high or
unqualified. Four units were acquired, and the remaining unit is in the process of being acquired from the City Land Bank.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/20

Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/25 0/0 0/25 0
# Renter Households 0 0 0 0/25 0/0 0/25 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
07/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B-IAD-O
Rehab/Recon 10 Ownership Units

Activity Status:

Under Way

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

07/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010 To Date
N/A $919,500.00

N/A $919,500.00

$50,518.02 $50,518.02

$0.00 $919,500.00

$50,518.02 $50,518.02

$50,518.02 $50,518.02

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation/reconstruction of ten foreclosed and/or abandoned single-family dwellings to be sold to households at or below

120% AMI.

Location Description:

806 Hamilton Ave, 819 Jefferson Ave, 821 Jefferson Ave, 825 Jefferson Ave, 832 Jefferson Ave, 838 Jefferson Ave, 845
Jefferson Ave, 902 Jefferson Ave, 914 Jefferson Ave, & 963 Tecumseh Ave.

Activity Progress Narrative:

Constrution is 25% complete on one unit (832 Jefferson). Contracts awarded for two additional units (819 & 821 Jefferson).

Still working to obtain three units from the City Land Bank.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/10 0
0/0 0/0 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Keystone Construction

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

B-KSC-LH25-R
Acq / Rehab LH25 - 41 Rental Units

Activity Status:

Under Way

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

11/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Keystone Construction

Oct 1 thru Dec 31, 2010 To Date
N/A $1,921,889.00

N/A $1,921,889.00

$20,491.61 $879,142.55

$0.00 $1,921,889.00

$879,142.55 $879,142.55

$879,142.55 $879,142.55

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of 41 housing units, consisting of single-, two-, and multi-family dwellings (seven units or less), to

be leased to households at <50% AMI.

Location Description:

56-58 E Arizona St (2 units), 106-108 Arizona St (2 units), 1317-1319 Charles St (2 units), 1325 Charles St, 1810-1812 S
Delaware St (2 units), 22 E Minnesota St, 1307-1319 S Senate Ave (7 units), 1352-1364 S Talbott St (7 units), 1920-1926 S
Talbott St (2 units), 1205-1209 Union St (3 units), 1221-1223 Union St (2 units), 1322-1324 Union St (2 units), 1326-1328 Union
St (2 units), 1406-1408 Union St (2 units), 1709-1711 Union St (2 units), & 1730-1732 Union St (2 units).

Activity Progress Narrative:

Continuing renovation work on 8 of the 41 units. Zero units complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/16

Cumulative Actual Total / Expected
Total
0/41
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/41 0/0 0/41 0
0/41 0/0 0/41 0

Amount
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Grantee Activity Number: B -KSC-LH25-R-522

Activity Title: Rehabilitation of twelve unit building

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B

Projected Start Date:

07/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Keystone Construction

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Project Title:
Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:
Keystone Construction

Oct 1 thru Dec 31, 2010 To Date
N/A $469,681.17

N/A $469,681.17

$0.00 $196,206.55

$0.00 $469,681.17

$196,206.55 $196,206.55

$196,206.55 $196,206.55

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of a 12-unit apartment building to be leased to households at or below 50% AMI.

Location Description:
522 Fletcher Avenue

Activity Progress Narrative:

KSC has been working with the Indianapolis Historic Preservation Commission to modify their specifications, notably regarding
window repair/replacement, in order to obtain the required local and national historic preservation approvals.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/12
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/12

Mod
0/0

0/12

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
07/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Keystone Construction

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of a ten-unit apartment building to be leased to households at or below 50% AMI.

Location Description:
550 Fletcher Avenue.

Activity Progress Narrative:

B - KSC-LH25-R-550
Rehabilitation of ten-unit building

Activity Status:
Under Way
Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties

Projected End Date:
07/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Keystone Construction

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$191,093.40
$191,093.40
$0.00

$0.00
$0.00

To Date
$408,429.83

$408,429.83
$191,093.40
$408,429.83
$191,093.40
$191,093.40

$0.00

$0.00
$0.00

KSC has been working with the Indianapolis Historic Preservation Commission to modify their specifications, notably regarding
window repair/replacement, in order to obtain the required local and national historic preservation approvals.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/10

Mod
0/0

0/10

Amount

0
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Grantee Activity Number: B-MFC-0O

Activity Title: Mapleton Fall Creek - Acq/Rehab 3 Ownership
Units

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

B Use B-Acg/Rehab of abandoned or foreclosed properties
Projected Start Date: Projected End Date:

04/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

Responsible Organization:

NSP Only - LMMI Mapleton Fall Creek CDC
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $268,250.00
Total CDBG Program Funds Budgeted N/A $268,250.00
Program Funds Drawdown $0.00 $37,166.03
Program Funds Obligated $0.00 $268,250.00
Program Funds Expended $37,166.03 $37,166.03
Mapleton Fall Creek CDC $37,166.03 $37,166.03
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of three single-family dwellings to be sold to households at or below 120% AMI.

Location Description:
2909 Broadway St, 2915 Broadway St, & 3044 Ruckle St.

Activity Progress Narrative:

MFCDC has been occupied with the progress they have been making on other activities, however, they have been preparing
bid packets for 2909 Broadway and 2915 Broadway, which they plan to go to bid in March with a construction completion date
of July 2011. Itis anticipated that 3044 Ruckle will go to bid in June with a completion date of September 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/3 0
0/0 0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
04/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

B-MFC-R
Mapleton Fall Creek - Acq / Rehab 2 Rental Units

Activity Status:
Under Way
Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mapleton Fall Creek CDC

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Mapleton Fall Creek CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2010 To Date
N/A $135,000.00

N/A $135,000.00

$0.00 $19,115.36

$0.00 $135,000.00

$19,115.36 $19,115.36

$19,115.36 $19,115.36

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquire and rehabilitate two dwelling units to be rented to households at or below 120% AMI.

Location Description:
3011-3013 Ruckle St.

Activity Progress Narrative:

No activity this quarter. MFCDC has been occupied with the progress being made on rental properties in activity E-MFC-
REDEV-R. Itis anticipated that this property will go to bid in June with a construction completion date of September 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -9

This Report Period
Total
# of Housing Units -16

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount
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Grantee Activity Number: B-SCP-LH25-R
Activity Title: TR Development Acquisition

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B

Projected Start Date:

04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

TR Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
TR Development

Oct 1 thru Dec 31, 2010 To Date
N/A $1,900,000.00

N/A $1,900,000.00

$73,439.92 $873,439.92

$0.00 $1,900,000.00

$873,439.92 $873,439.92

$873,439.92 $873,439.92

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of a multi-family complex with a portion of the complex to be demolished and 25 dwelling units to be rehabilitated

and leased to households at or below 120% AMI.

Location Description:
4005 Meadows Dr.

Activity Progress Narrative:

All remediation work completed. 75% of demolition completed.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

B - SEND - LH25 - 0O
Acquisition / Rehab 3 LH25 Ownership Units

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

B

Projected Start Date:
05/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties
Projected End Date:

05/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010 To Date
N/A $229,612.00

N/A $229,612.00

$27,545.50 $68,705.50

$0.00 $229,612.00

$68,705.50 $68,705.50

$68,705.50 $68,705.50

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation/reconstruction of three housing units to be sold to buyers at <50% AMI.

Location Description:
1125-1127 Saint Paul St (1 unit), 1115 Harlan St, & 1034 Saint Paul St.

Activity Progress Narrative:

1125 St. Paul awaiting occupancy. Construction of 1115 Harlan is 5% complete. No activity at 1034 St. Paul, but potential

homebuyer identified (Habitat for Humanity home).

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/3 0
0/3 0/0 0/3 0

Amount
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Grantee Activity Number: B -SEND-O

Activity Title: SEND Acquistion / Rehabilitation 1 Ownership Unit
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

B Use B-Acg/Rehab of abandoned or foreclosed properties
Projected Start Date: Projected End Date:

05/01/2010 05/01/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

Responsible Organization:

NSP Only - LMMI Southeast Neighborhood Development
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $92,750.00
Total CDBG Program Funds Budgeted N/A $92,750.00
Program Funds Drawdown $3,510.00 $3,510.00
Program Funds Obligated $0.00 $92,750.00
Program Funds Expended $3,510.00 $3,510.00
Southeast Neighborhood Development $3,510.00 $3,510.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition and reconstruction of one single-family dwelling to be sold to a household at <120% AMI.

Location Description:
943 Elm St.

Activity Progress Narrative:

Soliciting bids for demolition of 943 Elm.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
04/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
The Whitsett Group

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B-TWG-LH25-R
Whitsett Group Acquisition / Rehab - 22 LH25

Activity Status:
Under Way
Project Title:

Use B-Acg/Rehab of abandoned or foreclosed properties

Projected End Date:
05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
The Whitsett Group

Oct 1 thru Dec 31, 2010
N/A

N/A
$286,024.31
$0.00
$690,823.45
$690,823.45
$0.00

$0.00

$0.00

To Date
$1,308,500.00

$1,308,500.00
$850,823.45
$1,308,500.00
$850,823.45
$850,823.45
$0.00

$0.00

$0.00

Acquistion and rehabilitation of eleven, two-family dwellings in the Mapleton Fall Creek NSP area. Units will be part of the 25%

set aside.

Location Description:

3053-3055 Broadway St, 3519-3521 N College Ave, 2843-2845 N Delaware St, 2902 N New Jersey St - 320 E 29th St, 2910-
2912 N Park Ave, 3009-3011 N Park Ave, 3049-3051 N Park Ave, 2946-2948 Ruckle St, 3049-3051 Ruckle St, 3113-3115

Ruckle St, & 2826-2828 Washington Blvd.

Activity Progress Narrative:

21 of 22 units completed and occupied. 6 units were completed in occupied in the 2nd quarter of 2010, 2 units were completed
and occupied in the 3rd quarter of 2010, and 13 units were completed and occupied during the 4th quarter of 2010.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 10

This Report Period
Total
# of Housing Units 21

Cumulative Actual Total / Expected
Total
10/11

Cumulative Actual Total / Expected
Total
21/22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 21 0 21
Activity Locations
Address City
3009 N Park Ave Indianapolis
3049 N Park Ave Indianapolis
3519 N College Ave Indianapolis
320 E 29th St Indianapolis
2912 N Park Ave Indianapolis
2946 Ruckle St Indianapolis
2902 N New Jersey St Indianapolis
2845 N Delaware St Indianapolis
2948 Ruckle St Indianapolis
3049 Ruckle St Indianapolis
3051 N Park Ave Indianapolis
3521 N College Ave Indianapolis
2826 Washington Blvd Indianapolis
3051 Ruckle St Indianapolis
2843 N Delaware St Indianapolis
3115 Ruckle St Indianapolis
3055 Broadway St Indianapolis
3113 Ruckle St Indianapolis
3011 N Park Ave Indianapolis
3053 Broadway St Indianapolis
2910 N Park Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
21/22

Mod
0/0

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

21/22

Zip

46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205
46205

100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C

Projected Start Date:

07/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

C-I1AD-ACQ
Land Bank

Activity Status:
Under Way

Project Title:

Use C-Land Bank
Projected End Date:
07/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010
N/A

N/A
$9,297.14
$0.00
$9,297.14
$9,297.14
$0.00

$0.00
$0.00

Acquisition and maintenance of fourteen foreclosed single-family residential properties.

Location Description:

To Date
$132,000.00

$132,000.00
$9,297.14
$132,000.00
$9,297.14
$9,297.14
$0.00

$0.00
$0.00

918 Beville Ave, 612 Hamilton Ave, 619 Hamilton Ave, 801 Hamilton Ave, 817 Hamilton Ave, 519 Jefferson Ave, 836 Keystone
Ave, 851 Keystone Ave, 619 Tacoma Ave, 628 Tacoma Ave, 1322 E. 10th St, 1332 E. 10th St, 1402 E. 10th St, & 1406 E. 10th

St.

Activity Progress Narrative:

Acquisition of 11 of 14 units completed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
11 11/14

This Report Period
Total Total
11 11/0

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address

628 N Tacoma Ave
918 Beville Ave

619 N Tacoma Ave
619 Hamilton Ave
1322 E 10th St

851 N Keystone Ave
817 Hamilton Ave
519 Jefferson Ave
1332 E 10th St

836 N Keystone Ave
612 Hamilton Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C

Projected Start Date:

02/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Indianapolis
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

C - INDY - ACQ
City - Acquisition/Land Bank

Activity Status:

Under Way

Project Title:

Use C-Land Bank

Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2010
N/A

N/A
$17,226.90
$0.00
$203,493.61
$203,493.61
$0.00

$21,984.16
$23,626.73

To Date
$974,450.00

$974,450.00
$203,493.61
$974,450.00
$203,493.61
$203,493.61
$0.00
$23,626.90
$23,626.73

Indianapolis will utilize NSP funds to strategically acquire, maintain, and dispose of for redevelopment, abandoned and/or

foreclosed properties located within the targeted areas.

Location Description:

Throughout the four target areas.

Activity Progress Narrative:

Completed acquisition of 529 properties.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
529

Total
529/600

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Persons 118333 70179 288921 118333/118333  70179/70179 288921/288921 65.25
Activity Locations
Address City State Zip
3215 N Kenwood Indianapolis NA 46208
2717 Clifton St Indianapolis NA 46208
3001 Washington Blvd Indianapolis NA 46205
937 N Rural Indianapolis NA 46201
3322 N Capitol Ave Indianapolis NA 46208
2626 Adams Indianapolis NA 46218
1317 W 26th St Indianapolis NA 46208
1429 S Talbott Indianapolis NA 46225
2523 E Michigan St Indianapolis NA 46201
1235 W 25th St Indianapolis NA 46208
1016 W 29th St Indianapolis NA 46208
647 Eugene Indianapolis NA 46208
3235 Graceland Indianapolis NA 46208
1409 N Gale Indianapolis NA 46201
2932 N New Jersey Indianapolis NA 46205
1137 W 27th St Indianapolis NA 46208
1068 Hosbrook Indianapolis NA 46203
1300 W 25th St Indianapolis NA 46208
638 N Parker Indianapolis NA 46201
2337 Indianapolis Ave Indianapolis NA 46208
3045 Central Ave Indianapolis NA 46205
250 N Lasalle Indianapolis NA 46201
2508 Indianapolis Ave Indianapolis NA 46208
3754 N Lasalle Indianapolis NA 46218
3167 N Kenwood Indianapolis NA 46208
1109 N Tremont Indianapolis NA 46222
1930 N Lasalle Indianapolis NA 46218
1914 Charles St Indianapolis NA 46225
3903 E 28th St Indianapolis NA 46218
1618 S Delaware Indianapolis NA 46225
3233 Ruckle Indianapolis NA 46205
2802 Boulevard PI Indianapolis NA 46208
847 W 29th St Indianapolis NA 46208
1121 St Paul Indianapolis NA 46203
1041 Elm St Indianapolis NA 46203
1810 Ingram Indianapolis NA 46218
35 lowa Indianapolis NA 46225
1031 N Mount Indianapolis NA 46222
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822 N Hamilton
2915 Station

943 Eastern

1521 Kennington
619 N Keystone
1909 Ingram

838 N Keystone
3127 N Park

3121 N College Ave
3547 Graceland
3716 N Kenwood
101 E Morris
1960 Holloway
2430 Stuart

1950 Tallman

632 N Tacoma
534 N Dearborn
906 N Beville
3719 N Kenwood
26 E Caven St
2837 Ruckle

845 Jefferson
3339 N Capitol Ave
2529 E 9th St

560 N Hamilton
21 E Caven St
224 N Summit
833 N Tacoma
841 N Temple
821 N Tacoma
1544 Palmer
2855 Boulevard Pl
3739 Graceland
519 W 28th St
1736 Lexington
642 N Beville

737 Orange

1158 N Mount
1802 Ingram

2217 Union

3134 N Park

1144 N Pershing
3440 N Capitol Ave
711 E Terrace
3962 Carrolliton Ave

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46218
46201
46225
46201
46218
46201
46205
46205
46208
46208
46225
46218
46218
46218
46201
46201
46201
46208
46225
46205
46201
46208
46201
46201
46225
46201
46201
46201
46201
46203
46208
46208
46208
46203
46201
46203
46222
46218
46225
46205
46222
46208
46203
46205
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1310 N Beville Ave
282 N Holmes
1770 Roosevelt
610 E 31st St

824 N Oxford

2011 Caroline
1737 Union

3350 N Capitol Ave
3045 Broadway St
2843 N Denny

836 Eastern

559 N Pershing
1918 Tallman

3038 N Park

141 Palmer

2814 N Capitol Ave
1226 S Talbott

809 N Rural

901 S Randolph
3122 Broadway St
2334 Paris

3343 N Kenwood
260 N Keystone
3136 N Capitol Ave
1032 W 28th St
3205 E 38th St
2341 N Arsenal Ave
3002 Broadway St
2817 N New Jersey
2729 Highland PI
3127 N New Jersey
549 N Hamilton
1102 N Beville
3232 Graceland
210 N Beville

1115 St Peter
1123 Churchman Ave
1218 N Keystone
742 N Belleview
2623 E St Clair
520 E 32nd St
3224 N Kenwood
831 Eastern

3317 Graceland
1725 S Meridian

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46222
46218
46205
46201
46218
46225
46208
46205
46218
46201
46222
46218
46205
46225
46208
46225
46201
46203
46205
46208
46208
46201
46208
46208
46218
46218
46205
46205
46208
46205
46201
46201
46208
46201
46203
46203
46201
46222
46201
46205
46208
46201
46208
46225
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3255 Graceland
2241 Brookside Pkwy
1300 W 25th St
2825 E 17th St
3150 Broadway St
949 N Sheffield
723 E Terrace
2402 N Gale

344 N Walcott
948 N Rural
1034 St Paul
1026 W 28th St
3121 N Kenwood
855 W 29th St
216 Hendricks
605 N Tacoma
3159 Graceland
1177 W 27th St
3101 N Park

628 N Beville
1910 S Talbott
3110 Broadway St
355 W 30th St
434 N Lasalle
2414 E Michigan
3357 N Kenwood
3704 Adams

341 E Minnesota
2333 N Gale
1305 S Alabama St
814 Lincoln

3025 Ruckle
1971 Ralston
560 N Beville
722 Parkway Ave
1646 Barth Ave
628 Eastern
2427 N Gale
2330 Stuart

1905 Ingram
1714 S Delaware
632 N Temple
1215 N Beville
555 N Hamilton
242 N Rural

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46208
46201
46208
46218
46205
46222
46203
46218
46201
46201
46203
46208
46208
46208
46201
46201
46208
46208
46205
46201
46225
46205
46208
46201
46201
46208
46218
46225
46218
46225
46203
46205
46218
46201
46203
46203
46201
46218
46218
46218
46225
46201
46201
46201
46201

52



422 N Dearborn
935 Udell

3029 N Park

3551 N Capitol Ave
902 Jefferson
1619 N Tacoma
3107 Boulevard PI
1405 N Denny
2630 Graceland
3001 N Park

3341 N Capitol Ave
2430 Adams

3057 Broadway St
3180 Graceland
1613 E 20th St
2612 Highland PI
530 N Temple
923 Udell

1221 Harlan

505 N Keystone
2244 E Michigan
2636 N Capitol Ave
34 N Walcott

526 E Terrace
3645 N Kenwood
1750 Howard
2444 Columbia
406 N Lasalle

126 N Arsenal Ave
3042 Graceland
3432 E 25th St
1351 S East St
3862 Strathmore
1440 Kappes
1041 Jefferson
707 E Terrace
809 N Beville
3425 E 25th St
2410 Wheeler
3123 Broadway St
2407 Adams

3402 E 25th St
1329 Charles St
966 W 27th St
251 Hendricks

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46208
46205
46208
46201
46218
46208
46201
46208
46205
46208
46218
46205
46208
46218
46208
46201
46208
46203
46201
46201
46208
46201
46203
46208
46221
46205
46201
46201
46208
46218
46225
46235
46221
46201
46203
46201
46218
46218
46205
46218
46218
46225
46208
46201
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122 N Arsenal Ave
2860 Adams
3733 Boulevard PI

2306 Indianapolis Ave

3962 Carrollton Ave
634 N Keystone
1317 W 26th St
1306 N Beville Ave
1318 Kappes

562 N Temple

342 Parkway Ave
1713 Spruce

2305 E New York
2869 S Meridian
777 W 26th St
3103 Ruckle

829 Roache

814 Udell

2616 E Michigan St
2310 E 24th St
824 Udell

2425 N Rural

2845 Central Ave
3334 Graceland
606 N Beville

4363 Evanston
2755 Columbia
1443 N Denny
2924 N Kenwood
2814 Manlove

9 Palmer

3713 N Capitol Ave
2010 Ralston

3055 N Tacoma
3226 N Park

3022 Ruckle

320 N Lasalle
1036 W 28th St
3220 Graceland
3020 N Capitol Ave
2367 N Gale

841 Udell

1835 Singleton
105 E Morris

305 N Walcott

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46218
46208
46208
46205
46201
46208
46201
46221
46201
46225
46203
46201
46225
46208
46205
46208
46208
46201
46218
46208
46201
46205
46208
46201
46205
46205
46201
46208
46218
46225
46208
46218
46218
46205
46205
46201
46208
46208
46208
46218
46208
46203
46225
46201
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2517 E 9th St

3046 N College Ave
2526 E 10th St
3650 Graceland
3544 N Capitol Ave
269 N Randolph
638 N Keystone
1328 N Olney

9913 Maurine Dr
646 Jefferson

606 N Hamilton
3239 Graceland
2701 Shriver

838 Eugene

2818 Central Ave
640 Eastern

1766 Roosevelt
2131 N Linwood Ave
2940 N Sherman
2617 E North

1845 Tallman

3110 N Park

107 E Morris

2103 Bellefontaine St
257 N Randolph
2440 N Lasalle
2722 E North

521 N Oxford

1302 Jefferson

904 N Rural

338 N Walcott

3151 Graceland
1627 N Warman
1222 Pleasant St
1201 N Rural

3126 Broadway St
2843 Washington Blvd
425 Parkway Ave
849 Jefferson

836 N Beville

3203 N Colorado Ave
1859 Tallman

3744 N Capitol Ave
1030 Roache

843 W 29th St

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46205
46201
46208
46208
46201
46201
46201
46235
46201
46201
46208
46208
46208
46205
46201
46218
46218
46218
46201
46218
46205
46225
46202
46201
46218
46201
46201
46201
46201
46201
46208
46222
46203
46201
46205
46205
46225
46201
46201
46218
46218
46208
46208
46208
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914 N Ewing

557 N Keystone
2732 N Capitol Ave
1946 E 32nd St
806 Jefferson

1833 Ingram

844 N Oxford

3621 N Kenwood
2959 N Delaware
416 E 32nd St

434 Orange

615 Eastern

2278 Indianapolis Ave
229 N Oxford

2461 Sheldon
3626 N Capitol Ave
851 N Tacoma
1973 Ralston

3723 N Kenwood
2240 Hovey

1031 Elm St

1422 Union

1964 Tallman

416 S Emerson
1109 N Beville
2225 Dr MLK Jr St
1715 Woodlawn
1501 Spann

867 W 29th St
3418 N Kenwood
614 Jefferson

1738 N Oxford

916 S Randolph
2749 Adams

3534 N Kenwood
604 N Hamilton
522 N Beville

3716 N Capitol Ave
3410 E 30th St
3505 N Kenwood
2115 Bellefontaine St
3058 Central Ave
846 N Hamilton
916 N Rural

864 N Oakland

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46201
46208
46205
46201
46218
46201
46208
46205
46205
46225
46201
46208
46201
46218
46208
46201
46218
46208
46218
46203
46225
46218
46201
46201
46208
46203
46203
46208
46208
46201
46218
46203
46218
46208
46201
46201
46208
46218
46208
46202
46205
46201
46201
46201
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246 Hendricks
314 Jefferson
401 N Lasalle
3420 E 25th St
2954 Highland PI
2309 Station
1325 Kappes
405 N Temple
3346 Graceland
3963 Guilford
806 Shelby

3329 Ralston
2739 Adams
3642 Graceland
2710 Boulevard PI
3245 N Capitol Ave
1139 N Rural
529 E 32nd St
924 N Rural
3165 N Kenwood
23 E Raymond
737 N Belleview
325 N Dearborn
1114 Roache St
410 Sanders
3058 Ruckle
1119 W 27th St
818 N Tacoma
2417 N Lasalle
650 N Beville
2131 N Linwood
2047 Hovey
2133 W Walnut
2039 Caroline
1835 Sharon
3451 Broadway St
1037 Hosbrook
2414 Adams

923 N Rural

545 Tecumseh
841 N Rural
2718 E North
1017 St Paul
2868 Stuart

601 N Tacoma

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46201
46201
46218
46208
46218
46221
46201
46208
46205
46203
46218
46218
46208
46208
46208
46201
46205
46201
46208
46225
46222
46201
46208
46225
46205
46208
46201
46218
46201
46218
46218
46222
46218
46222
46205
46203
46218
46201
46201
46201
46201
46203
46218
46201
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2927 Shriver

2413 Adams

1149 N Tremont
921 N Temple
2410 Stuart

2815 Shriver

4002 Downes St
519 E Terrace
2925 N Park

2921 Tindall

3630 N Capitol Ave
860 N Rural

3451 Guilford

3312 E 25th St
1034 Roache

810 N Tacoma

546 N Oakland
2402 Wheeler
3010 Hovey

3028 Central Ave
2916 N New Jersey
2276 Indianapolis Ave
2004 E Maryland
1416 N Mount
1649 Barth Ave
640 N Tacoma

726 Weghorst

536 N Temple
1042 St Paul

3329 N Capitol Ave
824 N Rural

2817 Stuart

425 N Tacoma
2523 Highland PI
1221 N Beville
2853 Indianapolis Ave
944 N Rural

333 N Walcott
1921 Union

2415 E Michigan St
2250 Hovey

2529 Indianapolis Ave
1141 N Tremont
2527 E Michigan St
1857 Tallman

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46208
46218
46222
46201
46218
46208
46235
46203
46205
46203
46208
46201
46205
46218
46208
46201
46201
46218
46218
46205
46205
46208
46201
46222
46203
46201
46203
46201
46203
46208
46201
46218
46201
46208
46201
46208
46201
46201
46225
46201
46218
46208
46222
46201
46218
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1031 St Paul

2401 Sheldon
3163 N Capitol Ave
2739 Columbia
518 E Terrace

938 W 27th St

121 N State

3917 E 28th St
924 N Parkver
1230 N Beville Ave
3315 N Kenwood
2410 Adams

3127 Ruckle

1310 W 26th St
903 S State

205 N Randolph
804 Eastern

2730 Boulevard PI
619 N Dearborn
3302 N Kenwood
810 N Temple

622 N Oxford

3030 N New Jersey
2321 Wheeler
3016 E 35th St
2106 Woodlawn
823 Eastern

3016 N New Jersey
416 E 33rd St
1038 St Paul St
534 E 32nd St

528 N Beville

1941 Tallman

3133 Ruckle

539 N Temple

806 N Beville

601 N Hamilton
1258 W 26th St
605 N Rural

3512 N Kenwood
213 N Temple
3120 N Park

3018 N New Jersey
3105 N College Ave
1850 Tallman

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46203
46218
46208
46205
46203
46208
46201
46218
46201
46201
46208
46218
46205
46208
46203
46201
46201
46208
46201
46208
46201
46201
46205
46218
46218
46203
46201
46205
46205
46203
46205
46201
46218
46205
46201
46201
46201
46208
46201
46208
46201
46205
46205
46205
46218
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2018 Langley

3135 N Arsenal Ave
3516 N Kenwood
615 E 31st St

2526 Indianapolis Ave

422 Sanders

852 Eastern

1758 Howard
3144 N New Jersey
4363 Evanston
2615 Boulevard PI
2457 Sheldon

943 Udell

1814 S Delaware
733 N Tremont
2844 Ruckle

3709 N Kenwood
613 W 28th St
914 Jefferson

418 N Parker
2366 N Parker
1133 Harlan

2918 Ruckle

2531 E Michigan
1502 S New Jersey
2213 N Arsenal Ave
521 Eastern

1927 Roosevelt
3449 N Kenwood
640 N Parker
2734 Station

2255 N Dearborn
1425 E 11th St
2801 Adams

565 Jefferson

610 E 32nd St
850 N Keystone
611 Orange

1954 Tallman

325 Sanders

1225 N Denny

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46218
46218
46208
46205
46208
46225
46201
46221
46205
46205
46208
46218
46208
46225
46222
46205
46208
46208
46201
46201
46218
46203
46205
46201
46225
46218
46201
46218
46208
46201
46218
46218
46201
46218
46201
46205
46201
46203
46218
46225
46201



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

C

Projected Start Date:

04/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Mapleton Fall Creek CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

C-MFC-ACQ
Mapleton Fall Creek Land Banking Acquistion

Activity Status:

Under Way

Project Title:

Use C-Land Bank

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mapleton Fall Creek CDC

Oct 1 thru Dec 31, 2010 To Date
N/A $142,000.00

N/A $142,000.00

$0.00 $51,876.77

$0.00 $142,000.00

$51,876.77 $51,876.77

$51,876.77 $51,876.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of abandoned/foreclosed properties to be land banked for future redevelopment.

Location Description:

3002 Broadway St, 3014 Broadway St, 3018 Broadway St, 3057 Broadway St, 3116 Broadway St, 3126 Broadway St, 2818
Central Ave, 2845 Central Ave, 2936 Central Ave, 3010 Central Ave, 3053 N Park Ave, 3057 N Park Ave, 3101 N Park Ave,
3127 N Park Ave, 2837 Ruckle St, 2844 Ruckle St, 2917 Ruckle St, 2918 Ruckle St, 3022 Ruckle St, 3038 Ruckle St, 2843
Washington Blvd, 2911 Washington Blvd, 516 E 30th St, 536 E 30th St, 610 E 31st St, 615 E 31st St, 616 E 31st St, 625 E

32nd St, & 128 E 33rd St. Failed acquisitions: 3339 N Park Ave, 3055 Ruckle St, & 420-422 E 28th St.

Activity Progress Narrative:

Nine properties acquired. Seventeen of the twenty remaining properties are expected to be acquired from the City Land Bank

in 1Q 2011.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/29

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
Activity Locations
Address City
625 E 32nd St Indianapolis
516 E 30th St Indianapolis
3057 N Park Ave Indianapolis
536 E 30th St Indianapolis
616 E 31st St Indianapolis
3018 Broadway St Indianapolis
3038 Ruckle St Indianapolis
3053 N Park Ave Indianapolis
3014 Broadway St Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

State
NA
NA
NA
NA
NA
NA
NA
NA
NA

0/0

Zip

46205
46205
46205
46205
46205
46205
46205
46205
46205

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D

Projected Start Date:
08/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

D -IAD
Demolition

Activity Status:

Under Way

Project Title:

Use D-Demolition

Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010 To Date
N/A $350,000.00

N/A $350,000.00

$0.00 $0.00

$0.00 $350,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition and remediation of a two-tenant commercial building and demolition of one single-family dwelling.

Location Description:
1326 E 10th St & 2025-2039 E 10th St.

Activity Progress Narrative:

No activity this quarter as IAD has been very busy with its other NSP activities. 1326 E 10th St has been acquired. 2025-2039
E 10th St is expected to be acquired from City Land Bank in 1Q 2011.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/2
0 0/1

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 3117 1164 5491

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low

3117/3117

Mod
1164/1164

5491/5491

77.

Amount

96
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D

Projected Start Date:
02/28/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Program Funds Obligated

Program Funds Expended
City of Indianapolis

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of blighted structures.

Location Description:

Within the four target areas.

Activity Progress Narrative:

Blighted structures demolished and removed from 237 properties.

D - INDY
Demolition

Accomplishments Performance Measures

# of Properties

Activity Status:

Under Way

Project Title:

Use D-Demolition

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2010 To Date

N/A $1,256,103.00

N/A $1,256,103.00

$493,283.00 $1,078,115.00

$0.00 $1,256,103.00

$1,078,115.00 $1,078,115.00

$1,078,115.00 $1,078,115.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This Report Period Cumulative Actual Total / Expected

Total Total
237 2371275

Beneficiaries Performance Measures

This Report Period

Mod

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Persons 118333

Activity Locations
Address

2538 Caroline
3024 Cottage
2338 Hovey

1842 Kildare

1930 N Audubon
4007 Richelieu
1635 N Arsenal
3131 S Fleming
2850 N Olney
2244 Boyd Ave (aka 1426 Kelly)
3266 N Butler

436 N Tacoma
3836 N Layman
301 S Walcott
3124 Mars Hill St
3660 N Hawthorne
1611 N Goodlet
2643 S Lyons
1418 W 33rd

947 W 34th

937 N Concord
440 N Denny

220 S Walcott
1017 St Paul

2429 N Gale

3205 E 38th

2220 N Hawthorne
2957 Foltz

519 N Grant

3313 E Michigan
420 W 39th

734 N Belleview
3215 N Kenwood
5902 Beechwood
1747 Howard
4138 Edmonson
725 N Belleview
2444 N Lasalle
2130 Dexter

329 N Hamilton
1271 S East (aka 514 Orange)

70179

288921 118333/118333

City

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

70179/70179 288921/288921

Zip

46218
46203
46218
46218
46218
46226
46218
46241
46218
46203
46218
46201
46226
46201
46221
46218
46222
46241
46208
46208
46222
46201
46201
46203
46218
46218
46218
46241
46201
46201
46208
46222
46208
46219
46221
46226
46222
46218
46202
46201
46203

65.25
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280 N Holmes
37 N Hamilton
1201 N Tremont
1023 St Paul
2709 Station
3327 E 42nd
958 Burdsal Pkwy
418 N Parker
1043 Villa

29 S Warman
317 S Bancroft
641 W 30th
1113 Harlan
2909 Meredith
241 N Keystone
1516 Woodlawn
1214 N Rural
3615 E Vermont
1110 Windsor
4414 E 34th
2724 N Olney
4062 Brentwood Dr
730 S Mount
823 N Sherman
971 W 32nd
1222 St Peter
9507 Conried Dr
429 N Grant
1136 W 27th
4363 Evanston
1310 Burdsal Pkwy
4543 E 18th

941 N Rural
3521 Station
2221 E Michigan
3701 E 25th
2053 Lafayette
3321 Lockburn
3055 Station
2409 N Arsenal
3649 N Kenwood
943 N Kealing
302 Lincoln
4726 E 32nd
1807 Zwingley

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46222
46201
46222
46203
46218
46205
46208
46201
46203
46222
46201
46208
46203
46201
46201
46203
46201
46201
46201
46218
46218
46235
46221
46201
46208
46203
46235
46201
46208
46205
46208
46218
46201
46218
46201
46218
46222
46221
46218
46218
46208
46201
46225
46218
46203
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28 N Ewing

1242 W 35th
1417 W 27th
2422 N Dearborn
1506 Samoa
464 W 26th

2402 Adams

210 N Beville
2346 N Dearborn
1422 Comer

510 S Keystone
3507 N Leland
2329 Adams

415 N Keystone
1425 English
1002 W 33rd
1728 N Livingston
1840 E Minnesota
1326 Deloss
1238 Herbert
223 Good

749 N Pershing
2747 N Dearborn
1636 E 46th
1315 S Pershing
943 Eastern
6180 Nimitz

333 S Parker
1265 Martin

31 S Rural

1130 Villa

3345 Lockburn
33 N Temple
2879 N Gale
2218 Bellefontaine
4816 Hillside
426 N Parker
916 S Randolph
3062 Station
3511 Orchard Ave
2914 E 19th
1708 Carrollton
2109 Singleton
2730 N Olney
3917 E 28th

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46208
46208
46218
46201
46208
46218
46201
46218
46203
46203
46218
46218
46201
46203
46208
46222
46203
46202
46202
46219
46222
46218
46205
46221
46201
46219
46201
46203
46201
46203
46221
46201
46218
46205
46205
46201
46203
46218
46218
46218
46202
46203
46218
46218
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601 N Gray

734 N Sheffield
1423 English
3011 N Ritter
2307 E Werges
235 S Rural

526 N Tibbs

560 N Hamilton
2902 N Drexel
404 S Temple
2129 Dexter
3302 S Parker
1602 E Tabor
3510 E 10th
1153 W 35th

54 S Bradley
619 N Tacoma
29 N Keystone
3621 N Kenwood
1713 Spruce
939 N Beville
3428 E 34th

128 N Grant
4014 Stratford Ct
1009 St Paul
3336 N Sherman
815 N Dearborn
7209 E 45th

815 lowa

3752 N Whittier
3445 Graceland
2616 Brookway St
41 S Belleview
338 N Walcott
24 N Temple
2417 Stuart

63 S Belleview
226 N Gray
1028 S Keystone
1229 St Paul
1347 W 33rd
3527 N Kenwood
2932 S Lyons
2106 Woodlawn
3217 W 10th

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46201
46222
46203
46218
46203
46201
46222
46201
46218
46201
46202
46237
46203
46201
46208
46201
46201
46201
46208
46203
46201
46218
46201
46235
46203
46218
46201
46226
46203
46218
46208
46201
46222
46201
46201
46218
46222
46201
46203
46203
46208
46208
46241
46203
46222
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2334 Paris

155 Harlan

1534 Fletcher
519 Jefferson
3237 Collier
3321 E New York
842 S Pershing
2935 N Denny
463 Ketcham
1554 Ringgold
2234 N Arsenal
3110 S State
3140 N Harding
3943 Erickson Ct
2815 Shriver
1230 English
1521 Kennington
927 Spruce

331 N Dearborn
3956 N Grand
9109 Brentwood Ct
3850 Baltimore
3647 Orchard Ave
150 Detroit

1240 English
2337 Adams
2826 McPherson
433 S Rural
4016 Stratford Ct
1827 Medford
1215 Kappes
902 Jefferson
4202 E 30th

424 N Moreland
3655 N Kenwood
2868 Stuart
1319 W 33rd

628 N Beville
1443 N Denny
4744 E 33rd
3706 N Whittier
2837 Brookside Ave
3282 Hovey
1213 Sharon
2924 W Michigan

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46208
46201
46203
46201
46221
46201
46221
46218
46222
46203
46218
46227
46208
46235
46205
46203
46225
46203
46201
46226
46235
46205
46218
46201
46203
46218
46205
46201
46235
46222
46221
46201
46218
46222
46208
46218
46208
46201
46201
46218
46218
46201
46218
46222
46222
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4305 Winthrop
515 Jefferson
1742 Thaddeus
3253 Ruckle
1027 Newman
2301 Indianapolis Ave
4343 Winthrop
2973 Arthington
2612 Westbrook
3201 Guilford
2366 N Parker
421 N Lasalle
3017 Sutherland
229 S Warman
1325 St Paul
1426 Spann

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

46205
46201
46203
46205
46201
46208
46205
46218
46241
46205
46218
46201
46205
46222
46203
46203

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities

Project Number:

E - CONC - COMMER
Rehabilitation of commercial tenant spaces

Activity Status:
Under Way
Project Title:

E Use E-Redevelop vacant properties
Projected Start Date: Projected End Date:
06/01/2010 06/01/2011

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $278,145.00
Total CDBG Program Funds Budgeted N/A $278,145.00
Program Funds Drawdown $0.00 $164,436.00
Program Funds Obligated $0.00 $278,145.00
Program Funds Expended $278,145.00 $278,145.00

Concord Community Development Corp. $278,145.00 $278,145.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Conversion/rehabilitation of an existing building into community commercial tenant spaces, in conjunction with activity E -

CONC - COMMUNITY on adjacent properties.

Location Description:
2048 S Meridian St.

Activity Progress Narrative:

Rehabilitation of this building has gone from 0 to 95% complete.

Accomplishments Performance Measures
This Report Period
Total Total
0 0/1

Cumulative Actual Total / Expected

# of Public Facilities
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/599

Mod
0/487

0/1620

Amount

0
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Grantee Activity Number: E - CONC - COMMUNITY
Activity Title: Concord Urban Community Farm

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

E

Projected Start Date:

07/01/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Concord Community Development Corp.
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Redevelopment of vacant lots into an urban community farm.

Location Description:

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Oct 1 thru Dec 31, 2010 To Date
N/A $167,558.00

N/A $167,558.00

$0.00 $83,881.00

$0.00 $167,558.00

$83,881.00 $83,881.00

$83,881.00 $83,881.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

2010, 2022, 2030, & 2032 S. Meridian St & 2017, 2021, 2025, & 2029 Bluff Ave.

Activity Progress Narrative:

Additional soil preparation. Preliminary work in preparation of filing rezoning application.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

This Report Period

Low Mod

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/599

0/487

0/1620

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

E

Projected Start Date:

05/01/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

E - CONC - GREEN
Concord - 8 Greenspaces

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:
05/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Concord Community Development Corp.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2010 To Date
N/A $104,408.00

N/A $104,408.00

$0.00 $76,810.00

$0.00 $104,408.00

$76,810.00 $76,810.00

$76,810.00 $76,810.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and demolition of nine single-family dwellings and one vacant lot, with redevelopment into green space.

Location Description:

1315 Charles St, 1702 S Delaware St, 20 lowa St, 1459 S Meridian St, 102 E Minnesota St, 1437 S Talbott St, 1909 S Talbott

St, 1922 Union St, & 121 Wisconsin St.

Activity Progress Narrative:

Posts set for fencing around all nine greenspace lots.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/0
# of Singlefamily Units 0 0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 0/0 0/0 0

0/1941 0/757 0/3329 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
06/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

E - CONC-NEW-R
Construction of 17 new rental housing units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

06/01/2011

Completed Activity Actual End Date:

Responsible Organization:
Concord Community Development Corp.

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Concord Community Development Corp.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Oct 1 thru Dec 31, 2010 To Date
N/A $619,546.00

N/A $619,546.00

$0.00 $587,796.00

$0.00 $619,546.00

$587,796.00 $587,796.00

$587,796.00 $587,796.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of 17 new housing units, to be leased to households at or below 120% AMI, within a new mixed-use building.

Location Description:
1440 Madison Avenue.

Activity Progress Narrative:

Rezoning application approved. No additional activity this quarter.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Total
0/17

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E-ENGL -G
Activity Title: Englewood -

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

E

Projected Start Date:

05/01/2010

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Englewood CDC
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Redevelopment of two vacant lots into community gardens.

Location Description:
14 N Oxford St & 17 N Oxford St.

Activity Progress Narrative:

REEN
Redev - Greenspace/Gardens

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

05/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Englewood CDC

Oct 1 thru Dec 31, 2010 To Date
N/A $9,000.00

N/A $9,000.00

$0.00 $587.08

$0.00 $9,000.00

$587.08 $587.08

$587.08 $587.08

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No activity this quarter. Work is anticipated to begin to transform these lots into community gardens in the spring of 2011, when

weather is conducive to such work.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1841 797 3161

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low

1841/1841

Mod
7971797

3161/3161

83.

Amount

45
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Grantee Activity Number: E-ENGL -LH25-0

Activity Title: Englewood - Construction of 1 New Ownership
Unit

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Englewood CDC

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $52,750.00

Total CDBG Program Funds Budgeted N/A $52,750.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $0.00 $52,750.00

Program Funds Expended $0.00 $0.00
Englewood CDC $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of one new single-family dwelling, in collaboration with Habitat for Humanity, to be sold to a household at or below
50% AMI (previously errantly noted as 120% AMI 2-Feb-2011).

Location Description:

242 N Rural St.

Activity Progress Narrative:

No activity this quarter. Property is in the quiet title process and should be acquired from the City Land Bank in 1Q 2011.
Englewood has been concentrating its efforts on the early stages of construction work for activities E-ENGL-R / E-ENGL-LH25-
R.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

E-ENGL - LH25-R
Englewood - 10 LH25 Rental Units

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

E

Projected Start Date:
07/22/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

09/30/2011

Completed Activity Actual End

Responsible Organization:
Englewood CDC

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Date:

To Date
$881,250.00

$881,250.00
$0.00
$881,250.00
$0.00

$0.00
$0.00
$0.00

Rehabilitation/construction of ten dwelling units within an existing building, to be leased to households at or below 50% AMI.

(See related activity E-ENGL-R.)

Location Description:
23 N Rural St.

Activity Progress Narrative:

Exterior renovation occurring. Construction progressed from 2% to 10% complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

E-ENGL -R
Englewood - Redev 22 Rental Units

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

E

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Englewood CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

05/01/2012

Completed Activity Actual End

Responsible Organization:
Englewood CDC

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$226,445.98
$226,445.98
$0.00

$0.00
$0.00

Date:

To Date
$1,938,750.00

$1,938,750.00
$226,445.98
$1,938,750.00
$226,445.98
$226,445.98
$0.00

$0.00
$0.00

Redevelopment of portion of former school building resulting in 22 dwelling units to be rented to households at or below 120%
AMI. (Additional funds reallocated from canceled activity "E - ENGL - COMM" 24-Aug-2010.) (Reduced from 25 to 22 units and
$206,250 reallocated to related activity "E - ENGL - LH25 - R" 3-Sep-2010.)

Location Description:

23 N Rural St.

Activity Progress Narrative:

Exterior renovation occurring. Construction progressed from 2% to 10% complete.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/22 0
0/0 0/0 0/22 0

Amount

88



Grantee Activity Number: E - ENGL- O

Activity Title: Englewood - Rehab 2 Ownership Units

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2011 05/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Englewood CDC

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $157,100.00
Total CDBG Program Funds Budgeted N/A $157,100.00
Program Funds Drawdown $0.00 $0.00
Program Funds Obligated $0.00 $157,100.00
Program Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelopment of two single-family dwellings to be sold to households at or below 120% AMI.

Location Description:
42 N Oxford St & 218 N Oxford St.

Activity Progress Narrative:

No activity this quarter. Construction contracts expected to be signed for both houses in 1Q 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

E

Projected Start Date:
07/01/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

E - IAD - COMMER
Commercial rehabilitation

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:
07/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Indy East Asset Development

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$150,000.00

$150,000.00
$0.00
$150,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Rehabilitation of an existing commercial building to provide community-serving office and commercial tenant spaces.

Location Description:
2032 E 10th St.

Activity Progress Narrative:

No substantial activity this quarter. IAD is in a partnership with the East 10th Street Civic Association to rehabilitate this
building. The partnership has been attempting to sign a tenant for a portion of the building so that the tenant's interior design

needs can be incorporated into the plans before the renovation begins.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

This Report Period
Total

# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 1731 810 3362

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low

1731/1731

Mod
810/810

3362/3362

75.

Amount

58
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Grantee Activity Number: E - IAD - GREEN

Activity Title: Greenspace
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
E Use E-Redevelop vacant properties
Projected Start Date: Projected End Date:
07/01/2010 07/31/2011
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
NSP Only - LMMI Indy East Asset Development
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $50,000.00
Total CDBG Program Funds Budgeted N/A $50,000.00
Program Funds Drawdown $0.00 $0.00
Program Funds Obligated $0.00 $50,000.00
Program Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Development of green space on six former residential properties.
Location Description:
850 Beville Ave, 851 Beville Ave, 947 Beville Ave, 803 Keystone Ave, 850 Keystone Ave, & 2714 E North St.
Activity Progress Narrative:
Five of six properties acquired. Final property expected to be acquired from City Land Bank in 1Q 2011.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/6
# of Public Facilities 0 0/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/2651

Mod
0/878

0/4652

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E

Projected Start Date:
07/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

E-IAD-O
Rehab/Recon 12 Ownership Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:
07/31/2011

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Indy East Asset Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Completed Activity Actual End Date:
Responsible Organization:
Indy East Asset Development
Oct 1 thru Dec 31, 2010 To Date
N/A $1,325,000.00
N/A $1,325,000.00
$60,749.29 $60,749.29
$0.00 $1,325,000.00
$60,749.29 $60,749.29
$60,749.29 $60,749.29
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Rehabilitation/reconstruction of ten single-family dwellings and one two-family dwelling to be sold to households at or below

120% AMI.

Location Description:

840 Beville Ave, 832 Hamilton Ave, 842 Hamilton Ave, 809 Jefferson Ave, 810 Jefferson Ave, 814 Jefferson Ave, 833 Jefferson
Ave, 906-908 Jefferson Ave (2 units), 922-924 Jefferson Ave (1 unit), 926 Jefferson Ave, & 2015 E Saint Clair St.

Activity Progress Narrative:

Six units now under construction, ranging from 20% to 80% complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/11

Cumulative Actual Total / Expected
Total
0/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/12 0
0/0 0/0 0/12 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
09/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E-KSC-NEW-R
KSC - 17 New Rental Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

09/30/2011

Completed Activity Actual End

Responsible Organization:
Keystone Construction

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Date:

To Date
$383,974.00

$383,974.00
$0.00
$383,974.00
$0.00

$0.00
$0.00
$0.00

Construction of 17 new housing units, to be leased to households at or below 120% AMI, within a new mixed-use building.

Location Description:
1440 Madison Avenue.

Activity Progress Narrative:

Rezoning application approved. No additional activity this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E - MFC - GREEN

Activity Title: Mapleton Fall Creek - Redev 28
greenspace/gardens

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Mapleton Fall Creek CDC

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $293,100.00

Total CDBG Program Funds Budgeted N/A $293,100.00

Program Funds Drawdown $0.00 $171,065.51

Program Funds Obligated $0.00 $293,100.00

Program Funds Expended $171,065.51 $171,065.51
Mapleton Fall Creek CDC $171,065.51 $171,065.51

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelop 28 properties into community greenspace/gardens.

Location Description:

2819 Central Ave, 2821 Central Ave, 2825 Central Ave, 2837-2839 Central Ave, 2917 Central Ave, 2925 Central Ave, 2927
Central Ave, 2931-2935-2943 Central Ave, 2941 Central Ave, 3005 Central Ave, 3007 Central Ave, 3009 Central Ave, 3025
Central Ave, 3029 Central Ave, 3030 Central Ave, 3033 Central Ave, 3039 Central Ave, 3045 Central Ave, 3130 Central Ave,
3127 N New Jersey St, 2925-2927 N Park Ave, 2929 N Park Ave, 2949 N Park Ave, 3022 N Park Ave, 3151 N Park Ave, 3019
Ruckle St, 3023 Ruckle St, & 3025 Ruckle St.

Activity Progress Narrative:

Seven of 28 properties initially proposed have become failed acquisitions (2819 Central Ave, 2825 Central Ave, 2837-39
Central Ave, 3025 Central Ave, 3029 Central Ave, 3033 Central Ave, & 3039 Central Ave). Acquisitions not complete as
reported for 3Q 2010. 14 of 21 properties have been acquired. Six properties are expected to be acquired from the City Land
Bank in 1Q 2011, and the seventh remaining property is expected to be acquired in 1Q 2011 as well. Three public green space
facilities have been completed (3030 Central, 2949 N Park, & 3151 N Park).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/28
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 0 0
Activity Locations
Address City
3151 N Park Ave Indianapolis
3030 Central Ave Indianapolis
2949 N Park Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2621 0/929 0/5301 0
State Zip
NA 46205
NA 46205
NA 46025
Amount
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Grantee Activity Number: E-MFC-NEW - O

Activity Title: Mapleton Fall Creek - 2 New Ownership Units

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Mapleton Fall Creek CDC

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $205,500.00

Total CDBG Program Funds Budgeted N/A $205,500.00

Program Funds Drawdown $0.00 $31,764.75

Program Funds Obligated $0.00 $205,500.00

Program Funds Expended $31,764.75 $31,764.75
Mapleton Fall Creek CDC $31,764.75 $31,764.75

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of two new single-family dwellings to be sold to households at <120% AMI.

Location Description:
2906 N Park Ave & 3034 Ruckle St.

Activity Progress Narrative:

No activity this quarter as MFCDC has been occupied with progress on other NSP activities. It is anticipated that 3034 Ruckle
will break ground in May with a completion date of August 2011 and that 2906 Park will break ground in August with a

completion date of November 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/2 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/2

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E

Projected Start Date:
04/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Mapleton Fall Creek CDC

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E - MFC - REDEV - O
Mapleton Fall Creek - Rehab 18 Ownership Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

04/01/2012

Completed Activity Actual End

Responsible Organization:
Mapleton Fall Creek CDC

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$503,992.96
$503,992.96
$0.00

$0.00
$0.00

Rehabilitation of 18 housing units to be sold to households at or below 120% AMI.

Location Description:

To Date
$1,974,175.00

$1,974,175.00
$503,992.96
$1,974,175.00
$503,992.96
$503,992.96
$0.00

$0.00
$0.00

2913 Broadway St, 2928 Broadway St, 3248 N College Ave, 2902-2904 N Park Ave (1 unit), 2920 N Park Ave, 2930 N Park
Ave, 2938 N Park Ave, 2943 N Park Ave, 2950 N Park Ave, 3021 N Park Ave, 3028 N Park Ave, 3106 N Park Ave, 3006
Ruckle St, 3020 Ruckle St, 3029 Ruckle St, 603 E 30th St, 611 E 30th St, & 611 E 32nd St. Failed acquisitions: 3015
Broadway St, 2954 Central Ave, 3025 N Park Ave, 3029 N Park Ave, 3102 N Park Ave, 2922 Ruckle St, 3012 Ruckle St, & 618

E 30th St.

Activity Progress Narrative:

Five additional units under construction, with permits approved for a sixth unit, which has been pre-sold.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
1/18

Cumulative Actual Total / Expected
Total
1/18
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 1/18 0.00
# Owner Households 0 0 0 0/0 0/0 1/18 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: E - MFC - REDEV - R

Activity Title: Mapleton Fall Creek - Redevelop 6 Rental Units
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

E Use E-Redevelop vacant properties
Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

Responsible Organization:

NSP Only - LMMI Mapleton Fall Creek CDC
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $250,700.00
Total CDBG Program Funds Budgeted N/A $250,700.00
Program Funds Drawdown $0.00 $64,272.66
Program Funds Obligated $0.00 $250,700.00
Program Funds Expended $64,272.66 $64,272.66
Mapleton Fall Creek CDC $64,272.66 $64,272.66
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of a four-family dwelling (342 E. 30th St.) and a two-family dwelling (3106-08 N. New Jersey St.) to be leased to

households at or below 120% AMI.

Location Description:

3106-3108 N New Jersey St (2 units) & 342 E 30th St - 3006 N New Jersey St (4 units).

Activity Progress Narrative:

Rezoning approval granted for new parking lot at 342 E. 30th St. Construction work at 342 E 30th St is 10% complete.

Construction beginning at 3106-08 N New Jersey.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/6 0
0/0 0/0 0/6 0

Amount
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Grantee Activity Number: E - SCP - NEW

Activity Title: SCP East Village housing redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

09/01/2010 12/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside TR Development

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total CDBG Program Funds Budgeted N/A $1,000,000.00
Program Funds Drawdown $0.00 $0.00
Program Funds Obligated $0.00 $1,000,000.00
Program Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Site preparation work contributing to the redevelopment of a previously demolished multi-family housing complex, which will
contain 25 units to be occupied by households at or below 50% AMI (corrected 4-Feb-2011, previously indicated as an LMMI
activity).

Location Description:

3805 N Dearborn St

Activity Progress Narrative:

Property acquisition and tax credit financing closed. Additional surveying, development of construction plans, and site work
occurred. Preparation of contracts for construction work.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: E - SEND - COMMUNITY

Activity Title: SEND - Redevelop Youth Center

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Southeast Neighborhood Development

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $194,463.00

Total CDBG Program Funds Budgeted N/A $194,463.00

Program Funds Drawdown $7,600.00 $65,587.09

Program Funds Obligated $0.00 $194,463.00

Program Funds Expended $65,587.09 $65,587.09
Southeast Neighborhood Development $65,587.09 $65,587.09

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelopment of a youth center.

Location Description:
924 Shelby St and adjacent lots addressed as 902 & 904 Shelby St.

Activity Progress Narrative:

Interior demolition of structure at 924 Shelby completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
# of Public Facilities 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/1387

Mod
0/876

0/3065

0

Amount

110



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E

Projected Start Date:

04/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E-SEND-LH25-0
SEND - Redev 3 LH25 Ownership Unit

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

04/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010 To Date
N/A $177,727.00

N/A $177,727.00

$50,936.00 $86,713.64

$0.00 $177,727.00

$86,713.64 $86,713.64

$86,713.64 $86,713.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and redevelopment/reconstruction of three single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

739 S State Ave, 1134-1136 Saint Paul St (1 unit), & 1133-1135 Saint Paul St (1 unit). Failed acquisitions: 1206-1208 Saint

Paul St, 1314 Harlan St, & 302 Lincoln St.

Activity Progress Narrative:

Construction complete at 1133 St. Paul, but not yet occupied. Construction 15% complete at 1134 St. Paul. No construction
activity at 739 S State, but a prospective homebuyer has been identified by Habitat for Humanity, who will be the co-developer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/3 0
0/3 0/0 0/3 0

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
04/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E - SEND - NEW - LH25 - O
SEND - 8 New LH25 Ownership Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

04/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010 To Date
N/A $295,766.00

N/A $295,766.00

$38,480.00 $170,061.17

$0.00 $295,766.00

$170,061.17 $170,061.17

$170,061.17 $170,061.17

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of eight new single-family dwellings to be sold to households at or below 50% AMI.

Location Description:

1030 Saint Paul St, 1115 Saint Paul St, 1129 Saint Paul St, 1201 Saint Paul St, 1205 Saint Paul St, 1210 Saint Paul St (to be
readdressed as 1202 Saint Paul St), 1211 Saint Paul St, & 1033 S State Ave.

Activity Progress Narrative:

Three units completed and occupied. Construction has been completed for the other five units and they should be occupied

and closed in the 1Q 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 3 0 3

Cumulative Actual Total / Expected
Total
0/8

Cumulative Actual Total / Expected
Total Low/Mod%
3/8 0/0 3/8 100.00

Low Mod
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# Owner Households 3 0

Activity Locations
Address

1030 Saint Paul St

1205 Saint Paul St

1033 S State Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

3 3/8

City
Indianapolis
Indianapolis

Indianapolis

0/0

State
NA
NA
NA

3/8 100.00

Zip

46203
46203
46203

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
04/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E - SEND - NEW - O
SEND - Redev - 2 New Ownership Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:

04/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010 To Date
N/A $254,512.00

N/A $254,512.00

$54,525.00 $131,537.00

$0.00 $254,512.00

$131,537.00 $131,537.00

$131,537.00 $131,537.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of two new single-family dwellings to be sold to households at or below 120% AMI. (Failed acquisitions 1033
Hosbrook St & 1039 Hosbrook St.) (701 Shelby Street removed 21-Sept-2010 due to environmental contamination concerns.)

Location Description:

1049 Hosbrook Street and 970 EIm St.

Activity Progress Narrative:

Demolition complete and prospective buyer has been identified for 970 Elm.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 1/2 0.00
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

1/2

0.00

Amount
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Grantee Activity Number: E - SEND - NEW - R

Activity Title: SEND - Construction of 3 Rental Units

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Southeast Neighborhood Development

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $511,152.00

Total CDBG Program Funds Budgeted N/A $511,152.00

Program Funds Drawdown $20,100.00 $150,410.18

Program Funds Obligated $0.00 $511,152.00

Program Funds Expended $150,410.18 $150,410.18
Southeast Neighborhood Development $150,410.18 $150,410.18

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Constuction of new 3-unit multi-family dwelling to be leased to households at or below 120% AMI.

Location Description:
1302 Shelby St (3 units).

Activity Progress Narrative:

SEND has been occupied with other NSP activities. However, minor revisions to the plans and specifications, to result in a

development that better fits the site, have been worked upon.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/3 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/3

Amount
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Grantee Activity Number: E-SEND-O

Activity Title: SEND - Redev - 7 Ownership Units
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

E Use E-Redevelop vacant properties
Projected Start Date: Projected End Date:

04/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:

Responsible Organization:

NSP Only - LMMI Southeast Neighborhood Development
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $692,695.00
Total CDBG Program Funds Budgeted N/A $692,695.00
Program Funds Drawdown $105,768.26 $217,400.15
Program Funds Obligated $0.00 $692,695.00
Program Funds Expended $217,400.15 $217,400.15
Southeast Neighborhood Development $217,400.15 $217,400.15
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of seven single-family dwellings to be sold to households at or below 120% AMI.

Location Description:

607 Orange St, 1439 Pleasant St, 1053 Saint Patrick St, 610 Sanders St, 512 S State Ave, 722 Weghorst St, & 1429

Woodlawn Ave.

Activity Progress Narrative:

Construction complete on two units that are not yet occupied. Construction on two units is approximately 75% complete.

Construction bids have been awarded for two additional units.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Total
0/7

119



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 o/7 0
0/0 0/0 o/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E

Projected Start Date:
04/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

E-SEND-R
SEND - Redev - 7 Rental Units

Activity Status:

Under Way

Project Title:

Use E-Redevelop vacant properties
Projected End Date:
04/01/2012

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2010
N/A

N/A
$20,400.00
$0.00
$49,450.00
$49,450.00
$0.00

$0.00
$0.00

To Date
$544,875.00

$544,875.00
$49,450.00
$544,875.00
$49,450.00
$49,450.00
$0.00

$0.00
$0.00

Redevelopment of a three-unit multi-family dwelling and a four-unit multi-family dwelling to be leased to households at or below

120% AMI.

Location Description:

1656 English Ave (3 units) & 436 Sanders St (4 units).

Activity Progress Narrative:

Construction bid awarded and permit applications submitted for 1656 English (three units).

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
0 0/2

This Report Period
Total Total
0 0/7

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 o/7 0
0/0 0/0 o/7 0

Amount

122



	Title
	Title
	Title

